

**City of Anahuac
City Hall Rehabilitation Project**

Monthly Project Status Report

December 2018

We had hoped to have plans and specifications completed by the end of December but did not make that schedule due to the holidays. LJA did receive preliminary plans from the architect this month and provided comments and modifications to those plans based on our last meeting with the City. The architect has informed us that he should have his plans and specifications completed in the next week or two.